

Construction Cost Control Dashboard

Project Risk

Projec..




- Status
- At Risk
 - On Track
 - Over Budget

- Category
- Steel & Structure
 - Concrete
 - MEP - Mechanical
 - Finishes
 - MEP - Electrical
 - Site Work
 - General Conditions
 - Carpentry & Millwork
 - MEP - Plumbing
 - Masonry
 - Roofing & Waterproofing

Category Spend

Category



I built a construction cost control dashboard that identifies high-risk projects, major cost drivers, and category-level budget overruns using SQL and Tableau.

Project-Category Cost Risk Matrix

Projec..	Category				Gei
	Carpentry ..	Concrete	Contingency	Finishes	
P008	-\$18,000	-\$10,000	\$95,000	-\$15,000	
P007		\$375,000	\$380,000	\$950,000	
P006		\$18,000	\$145,000		
P005	-\$13,000	-\$7,000	\$55,000	-\$8,000	
P004		\$380,000	\$380,000		
P003	\$137,000	\$25,000	\$85,000	-\$15,000	
P002	\$155,000		\$105,000	\$105,000	
P001		\$265,000	\$110,000	\$171,000	

P008 is the highest-risk project, with multiple categories exceeding budget. MEP and structural components are the primary cost drivers across the portfolio.

Status

At Risk

On Track

Over Budget

Project-Category Cost Risk Matrix

Project ID	Category				Geographical Condition
	Carpentry & Millwork	Concrete	Contingency	Finishes	
P008	-\$18,000	-\$10,000	\$95,000	-\$15,000	
P007		\$375,000	\$380,000	\$950,000	\$4
P006		\$18,000	\$145,000		
P005	-\$13,000	-\$7,000	\$55,000	-\$8,000	\$
P004		\$380,000	\$380,000		\$3
P003	\$137,000	\$25,000	\$85,000	-\$15,000	
P002	\$155,000		\$105,000	\$105,000	\$
P001		\$265,000	\$110,000	\$171,000	\$2



Category Spend

Category



0M 1M 2M 3M 4M 5M

Total Spend

Category

- Steel & Structure
- Concrete
- MEP - Mechanical
- Finishes
- MEP - Electrical
- Site Work
- General Conditions
- Carpentry & Millwork
- MEP - Plumbing
- Masonry
- Roofing & Waterpro..

Project Risk

Projec..

